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"Point of Contact for Each Vendor"
We had one individual that was responsible for the interface at each of the subcontractors, and by having an intimate relationship with them—having periodic visits to the facilities, watching hardware come together, understanding the critical operations that had to be performed at that vendor—they knew when to be there and what was critical in that—in the design and testing of the hardware.
