Safety and Mission Assurance Review and Assessment Division

Programmatic Audit and Review




Compliance Verification Workshop Boulder, Colorado

September 14-16, 2004

Approach



- -Develop **Knowledge** of Program SMA requirements
 - Gain Visibility into SMA capability and compliance levels
 - Communicate *Understanding* of associated *Residual Risks* to support Operational Readiness decisions



Make Decision To Audit




Sub-processes:


P1. Program Selection

- By Request
- By Selection Logic
- By Direction


P2. Core Audit and Review Team Identification

- Program/project type, development phase, criticality, etc, drives choice of audit team
- Core Team provides sustained audit process support
 - Dynamic, evolving nature
- SMEs provide additional support as needed for specific audits





Conduct Program Discovery




Sub-processes:


P3. Characterize Program

- Gather information
 - Documentation Review
 - Technical Interchange Meetings
 - Develop Program Description Document


P4. Define SMA Roles, Responsibilities and Relationships

- Develop Assurance Process Map and Assurance Process Matrix
- Maintain Assurance Process Map and Matrix to track the evolving nature of program and to inform Chief S&MA Officer





Baseline the Requirements



Sub-processes:

P5. Requirements Filtering


 New Programs – Core Team identifies program-specific Agency SMA requirements


P6. Gap Analysis

 <u>Existing Programs</u> – Core Team performs requirements gap analysis

P7. Baseline Requirements

- Program-specific SMA requirements for <u>new</u> programs
- Deltas to SMA requirements based on <u>existing</u> program contract requirements






Verify Requirements Flow-down




Sub-processes:

P8. Verify Requirements Flow-down

- Verify flow-down of baseline SMA requirements to all levels
 - Conduct during the SRR/RFP phase for <u>new</u> programs
- Conduct surveillance of SMA requirements flow-down as needed for <u>existing</u> programs
 - Existing contractual SMA requirements
 - Deltas to baseline requirements
 - Deltas to contractors and subcontractors






Verify Process Capability




Sub-processes:

P9. Process Readiness Review

- Conduct between contract award and PDR for <u>new</u> programs
- Conduct as appropriate for existing programs
- Assess for each Implementing Organization - Is there sufficient "water pressure?"
 - Staffing
 - Skill Mix
 - Tools
 - Funding
 - Training/certifications





Verify Requirements Compliance




Sub-processes:


P10. Center SMA Surveillance

 New and existing programs: Center SMA ongoing support to identify & track Objective Quality Evidence

P11. OSMA Review and Assessment Division Audits

- New and existing programs: Periodic verification of implementation of applicable requirements set
- Leverage other Independent Assessments (IAs) to increase effectiveness & decrease overlap
 - NESC, IPAD, IV&V, ASAP, etc.
 - IPAO MOU





Support Operational Readiness



P12. Programmatic Audit & Review Input to ORR

- Present Residual Risk Profile to Chief Safety and Mission Assurance Officer
- Summarize audit / review findings regarding requirements:
 - Baseline
 - Flow-down
 - Implementation Processes
 - Compliance
- Present any requirements issues that deserve attention

ORR Risk Summary


Assurance Elements	Program	Center S&MA	NESC	PA&R	/ ···
SMA Req. Compliance	0	0	1	3	-
Changes	0	0	1	-	-
Technical Issues	1	1	5	-	-

Support Operational Readiness Decision P12

Programmatic Audit and Review represents one input to the overall program / project risk profile

Programmatic Audit & Review (PA&R) Audit Timeline







Programmatic Audit & Review (PA&R) Development



"Building the Boat"

- Program / Project selection criteria process
- Audit team building process
- Assurance Process Map and Matrix development guides
- > Baseline requirements development and verification
- Requirements gap analysis and risk assessment
- Audit and surveillance guides
- Risk characterization and risk profile input to SMA ORR

Programmatic Audit & Review (PA&R) Implementation



"Sailing the Boat"


- Space Shuttle Program / USA Ground Ops ongoing
- KSC / SMA Expendable Launch Vehicle -- ongoing
- Hubble Space Telescope / Robotic Servicing Mission
- International Space Station
- Exploration Systems / Crew Exploration Vehicle



DETAILED PROCESS SLIDES


PA&R Process Flow (New Program)






PA&R Process Flow (Existing Program)







P1. Program Selection





Apply Structured Logic to Selection Process





P2. Core Audit Team Identification




- Programmatic scope drives choice of audit and review team
 - Core Audit and Review Team provides long term, sustaining support
 - Dynamic, evolving nature
 - Team Lead Review and Assessment Division, Team Deputy – Center SMA
 - Support Services Contractors
 - ARES, BAE Systems, Perot Systems ("corporate" memory)
 - Additional SME Support,
 - e.g., other Center SMAs, Chief Engineer,
 Engineering and Tech Directorates, Navy SUBSAFE QA, etc.

Core Team:
Operates
over
Program
Lifecycle

Additional SMEs:
Augment Core
Team as needed

Review & Assessment Division Interfaces & Interactions													
	MSD	SARD	Pgm Line	Center Directorate	Center SMA	IA	SAC	ITA	NESC	IV&V	IPAD	онмѕ	oms
Institutional /	PAT	PAT	Line	Directorate	PAT	PAT			PAT	PAT		OQE	OQE
Operational Audit	PAI	PAI			PAI	PAI			PAI			PAT	PAT
D	PAT	PAT	OQE	PAT /OQE	OQE	PAT	Supl.	TBD	PAT	PAT	OQE		
Programmatic Audit	PAI	OQE	OQE	PAI /UQE	PAT	FPR	OQE	IBD	PAI		PAT		
Operational	Co-	OQE	OQE	OQE	OQE	TA	Supl.	TBD	TA	TA	TA		
Readiness Review	Lead	UQE	OQE	OQE	UQE	'A	OQE	IBU	IA	IA	IA		
Special Projects & Benchmarking	PAT	PAT	Cust.		PAT	TA		TBD	PAT	PAT			



P3. Characterize Program



Example of X-37 Selection

Data Sources
RFP
Proposal
Public Information
Program Office
Etc.

Program Description Document

Mission Success Criteria

Design Reference Mission


Overview

NASA's X-37 is an advanced technology flight demonstrator, which will help define the future of space transportation — pushing technology into a new era of space development and exploration at the dawn of the new century. The X-37, a reusable launch vehicle, is designed to operate in both the orbital and reentry phases of flight. The robotic space plane will play a key role in NASA's effort to dramatically reduce the cost of putting payloads into space.

Program Selection

- Gather information on project from available sources prior to notification
- Contact program office and gather additional information
- Compile information into Program Description Document (PDD)
- Conduct internal review of PDD
- Prepare audit team package and briefing material


Use PDD To Guide Review Process and Build Audit Team




P4. Define SMA Roles, Responsibilities and Relationships



Center SMA Identifies Contract Participants and Accountability for SMA Processes








Notional Assurance Process Map

	Program SMA	Center SMA	IA	NESC	IV&V	QV Audit	Crew	Minority Opinions
Sys Eff Prog Plan	John Smith GSFC				Jane Doe IV&V	Ashley Anderson HQ	Tim Johnson JSC	
	(XXXX) XXXX-XXXXX				(100x)x0x-100xx	(XXXX) XXXX-XXXXX	(xxxx) xxxx-xxxxx	
	John Smith			Leslie Dearn	Carolyn Robard			
QA Requirements	KSC			MSFC	HQ			NSRS Opinion
	(XXX) XXXX-XXXXX			(XXX) XXX-XXXX	(xxx) xxx-xxxx			
Hardware	Bill Johnson	Gary Jameson	Trent Cavanaugh			Jim King	Tom Feldman	
Design & Engineering	JSC	JSC	JSC			JSC	JSC	
	(XXXX) XXXX-XXXXX	(XXXX) XXXX-XXXXX	(XXXX) XXXX-XXXXX			(XXXX) XXXX-XXXXX	(XXX) XXX-XXXX	
Hardware	Sandra Evers			John Doe		Jim King	Tom Feldman	
Design Verification	JSC			NESC		JSC	JSC	
and Test	(XXX) XXX-XXXX			(XXX) XXXI-XXXXX		(XXXX) XXXX-XXXXX	(XXX) XXX-XXXX	
	Robert Thompson	William Wright	Don Knight	John Doe	Jane Doe			
Software Design	MSFC	MSFC	KSC	NESC	IV&V			
	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(2003) 2003-20003	(XXX) XXXI-XXXXX	(nox)xnx-noxx			
Software Verification	Anne Battan	William Wright	Don Knight		Jane Doe			
and Test	KSC	MSFC	KSC		IV&V			
	(XXX) XXX-XXXX	(xxx) xxx-xxxx	(2003) 2003-20003		(nox)xnx-noxx			
	John Smith						Tim Johnson	
Production	JSC						JSC	
	(XXXX) XXXX-XXXXX						(XXX) XXX-XXXX	
	John Smith	Gail Winters			Jane Doe	Ashley Anderson	Tim Johnson	David Bannister
Production Test	GSFC	JSC			IV&V	HQ	JSC	JSC
	(XXX) XXX-XXXX	(xxx) xxx-xxxx			(nox)xnx-noxx	(XXXX) XXXX-XXXXX	(XXX) XXX-XXXX	(xxx) xxx-xxxx
Integrated Vehicle	John Smith			Leslie Dearn				
Assembly	KSC			MSFC				
	(xxx) xxx-xxxx			(XXX) XXXI-XXXXX				
Integrated Vehicle	Bill Johnson JISC	Gail Winters	Trent Cavanaugh				Tim Johnson JSC	
Test								
	(XXX) XXX-XXXX	(xxx) xxx-xxxx	(2003) 2003-20003				(XXX) XXX-XXXX	
	Sandra Evers			John Doe NESC		Jim King	Tom Feldman	
Operations						JSC		
	(XXX) XXX-XXXX			(XXX) XXXI-XXXXX		(XXXX) XXXX-XXXXX	(XXX) XXX-XXXX	
	Robert Thompson MSEC	Trevor Johns KSC		John Doe NESC				
Spacecraft / Payload			1		1	1	1	
	(xxx) xxx-xxxx	(XXX) XXXX-XXXXX		(XXX) XXXI-XXXX				
L	Anne Battan		Don Knight		1	1	1	1
Range / Pad Safety	KSC		KSC		l	1	ı	1
l	(xxx) xxx-xxxx	l .	(XXXX) XXXX-XXXXX	l .		1		1



Notional Assurance Process Matrix



P4. Define SMA Roles, Responsibilities and Relationships (cont.)




DRAFT (8/10/04)

Assurance Process Map DART PROGRAM

Selected NASA / Govt Requirements

- Orbital Debris, NPD 8710.3A -El
- Range Safety, NPR 8716.X
- DOD / RCC / EWR 127-1
- Inst / Launch Serv, NPD 8700.3
- Payload Class, NPR 8705.X

- -ELV SMA R&R, NSS 8709.2
- -ELV/Payload Safety Review, NSS 8719.8
- -ELV Oversight, NPD 8610.23 (Code M=OPR)
- -ELV Review, NPD 8610.24 (Code M=OPR)
- -ELV Risk Mitigation, NPD 8610.7 (Code M=OPR)



P4. Define SMA Roles, Responsibilities and Relationships (cont.)




Notional Mission Assurance Process Matrix

	Program SMA	Center SMA	IA	NESC	IV&V	QV Audit	Crew	Minority Opinions
	John Smith				Jane Doe	Ashley Anderson	Tim Johnson	
Sys Eff Prog Plan	GSFC				IV&V	HQ	JSC	
	(xxx) xxx-xxxx				(xxx)xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx	
	John Smith			Leslie Dearn	Carolyn Robard			
QA Requirements	KSC			MSFC	HQ			NSRS Opinion
	(xxx) xxx-xxxx			(xxx) xxx-xxxx	(xxx) xxx-xxxx			
Hardware	Bill Johnson	Gary Jameson	Trent Cavanaugh			Jim King	Tom Feldman	
Design & Engineering	JSC	JSC	JSC			JSC	JSC	
Design & Engineering	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx			(xxx) xxx-xxxx	(xxx) xxx-xxxx	
Hardware	Sandra Evers			John Doe		Jim King	Tom Feldman	
Design Verificaiton	JSC			NESC		JSC	JSC	
and Test	(xxx) xxx-xxxx			(xxx) xxx-xxxx		(xxx) xxx-xxxx	(xxx) xxx-xxxx	
	Robert Thompson	William Wright	Don Knight	John Doe	Jane Doe			
Software Design	MSFC	MSFC	KSC	NESC	IV&V			
	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx)xxx-xxxx			
Software Verification	Anne Battan	William Wright	Don Knight		Jane Doe			
and Test	KSC	MSFC	KSC		IV&V			
and rest	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx		(xxx)xxx-xxxx			
	John Smith						Tim Johnson	
Production	JSC						JSC	
	(xxx) xxx-xxxx						(xxx) xxx-xxxx	
	John Smith	Gail Winters			Jane Doe	Ashley Anderson	Tim Johnson	David Bannister
Production Test	GSFC	JSC			IV&V	HQ	JSC	JSC
	(xxx) xxx-xxxx	(xxx) xxx-xxxx			(xxx)xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx
Integrated Vehicle	John Smith			Leslie Dearn				
•	KSC			MSFC				
Assembly	(xxx) xxx-xxxx			(xxx) xxx-xxxx				
Integrated Vehicle	Bill Johnson	Gail Winters	Trent Cavanaugh				Tim Johnson	
Test	JSC	JSC	JSC				JSC	
1621	(xxx) xxx-xxxx	(xxx) xxx-xxxx	(xxx) xxx-xxxx				(xxx) xxx-xxxx	
	Sandra Evers			John Doe		Jim King	Tom Feldman	
Operations	JSC			NESC		JSC	JSC	
	(xxx) xxx-xxxx			(xxx) xxx-xxxx		(xxx) xxx-xxxx	(xxx) xxx-xxxx	
	Robert Thompson	Trevor Johns		John Doe			•	
Spacecraft / Payload	MSFC .	KSC		NESC				
•	(xxx) xxx-xxxx	(xxx) xxx-xxxx		(xxx) xxx-xxxx				
	Anne Battan		Don Knight					
Range / Pad Safety	KSC		KSC					
,	(xxx) xxx-xxxx		(xxx) xxx-xxxx		1			

P5. Requirements Filtering





Agency SMA Requirements

Group III: Program Implementation

NPD 8720.1A NPD 8710.3A NPD 8730.2A NPR 8735.1A NPD 8730.1A NPD 8730.4 NPR 8735.2 NPR 8716.X NSS 8719.13 NSS 1740.12

Group IV: Program Specific Requirements

NPD 8700.3 NPR 8705.X NPD 8700.2 NPR 8705.3

NPR 8705.2

Program Specific, Supporting Requirements

NSS 8719.8 NPD 8610.23 NPD 8610.7 NPD 8610.7 **Program Specific, Implementation**

. . .

Program / SMA Focused Filtration

Notional Program	ı	1
Attributes	Yes	No
• Existing program?	~	
Manned?		✓
Payload?	•	
• EAV?		~
• ELV?	~	
Orbital?	•	
Hydrogen?		✓
•		

Program-specific SMA Requirements

Group III: Program Implementation

 NPD 8720.1A
 NPD 8710.3A

 NPD 8730.2A
 NPR 8735.1A

 NPD 8730.1A
 NPD 8730.4

 NPR 8735.2
 NPR 8716.X

 NSS 8719.13
 NSS 8719.13

NSS 1740.12

Group IV: Program Specific Requirements


NPD 8700.3 NPR 8705.X NPD 8700.2 NPR 8705.3

NPR 8705.2

Program Specific, Supporting Requirements


NSS 8719.8 NPD 8610.23 NPD 8610.7 NPD 8610.7 **Program Specific, Implementation**

..




P6. Gap Analysis





- Identify missing, redundant or additional requirements
 - Review delta requirements and Best Practices for applicability to Program
 - Inclusion requires negotiation with Program Management
 - Review additional Program requirements / Best Practices for applicability to
 - Include improvements in Agency SMA Requirement Set




P7. Baseline Requirements




Existing Programs New Programs Gap Analysis Requirements Filtering **Administrator Traceability Matrix** Mission/ Chief SMA **Directorates** Officer Chief Engineer Project Safety **Engineering Escalation SMA Program-specific** (if required) Requirements OSMA Risk Assessment Human Rating NPR 8705.2 Range Safety NPR 8716.X **Baseline Negotiation** Orbital Debris NPD 8710.3A Likelihood Reliability NPD 8720.1A PM "THE DEAL" Safety **Engineering** Consequence **Baseline SMA** Requirements Minimized Residual Risks Agreement

P8. Verify Requirements Flow-Down






- Verify requirements "Flow Down" through tiered specifications as outlined in the Program/Project Plans.
- Verify derived requirements by:
 - Apportionment portioning of whole requirement to lower levels
 - Equivalence same value as parent requirement
 - Synthesis derived requirement via analysis




P9. Process Readiness Review





P10&11. Compliance Verification





P12. Programmatic Audit & Review Input to ORR



Requirements Baseline & Audit/Review Findings




ORR Risk Summary


Assurance Elements	Program	Center S&MA	NESC	PA&R	
SMA Req. Compliance	0	0	1	3	1
Changes	0	0	ı	ı	ı
Technical Issues	1	1	5	-	-

OQE Score= ≤ 70% = ≤ 85% = > 85%

Programmatic Audit and Review Risk Assessment



Compliance Matrix



Using Program's Risk
Matrix & Risk Definitions

- Likelihood
- Consequence

